
Page 1 of 3 
 

 

 
 

CHINESE CULTURE AND HERITAGE CENTRE - PCG MEETING 03 
 
JOB NO.& PROJECT:  CCC-01 Chinese Culture and Heritage Centre 
ADDRESS:   55-65 Greenslopes St, Edge Hill 
DATE:    13/03/2026 @ 3.30 pm 
PROJECT:   Chinese Culture and Heritage Centre 
PRINCIPAL:   The Cairns and District Chinese Association Incorporated 
PAGE:       1 of 4 

 
 
PRESENT: 
 
Name   Initials Company / Position    Email   
  
Jim Turnour  JT CADCAI – Client Representative   jim@jimturnour.com.au 
Nathan Lee Long   NL CADCAI – President    president@cadcai.org.au 
Peter Weatherley  PW CADCAI – Treasurer    treasurer@cadcai.org.au 
Lai Chan   LC CADCAI – Cultural Performing Arts Coordinator pvsx@bigpond.net.au 
Ann Kreger   AK CADCAI – Heritage    heritage@cadcai.org.au 
Roger Mainwood  RM TPG Architects – Project Director   r.mainwood@tpgarchitects.com.au 
Margarita Zorrilla (Teams) MZ TPG Architects – Project Architect   margarita@tpgarchitects.com.au 
 
 
Apologies: 
 
Jacqui Lee Long   JL CACDAI - Lawyer     jleelong@wgc.com.au  
 
 

 
 
ADDITIONAL DISTRIBUTION: 
 
Name   Initials Company / Position    Email  
 
John Pagnozzi   JP TPG Architects – Architect    john@tpgarchitects.com.au 
Aimee Bellette  AB TPG Architects – Architect    aimee@tpgarchitects.com.au 
Edi Piagno   EP TPG Architects – Alternate Project Director  edi@tpgarchitects.com.au 
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 MEETING MINUTES  ACTION 

3.1.0 CLIENT  

3.1.1 - Chinese New Year 17th Feb to 3rd March 2026. Note 

3.1.2 - Confirm name “Chinese Culture and Heritage Centre” AK 

3.2.0 COMMUNICATIONS  

3.2.1 
- CC client in construction reports and MB construction minutes. 

Item closed 
TPG 

3.3.0 ADJACENT PROPERTIES  

 -   

3.4.0 CONSTRUCTION UPDATE  

   

3.5.0 DESIGN  

3.5.1 
 

- Storage space is limited and lion heads and drums to be relocated 
in the cultural room. Peter and Chan have sent measures of 
current setting. TPG to design joinery ledge over doors and mirror 
and cabinet for the drums 

TPG/PW/CL 
 

3.5.2 
 

- Mirror stays. Feng Shui raised concerns with mirror in front of a 
door resolved by curtain 

Note 

3.5.3 - Walk through with client and landscaper J Jackson in late August 
September. 

 

3.5.4 - Rocks to be stored in Arthur Street site advised by Nathan Lee 
Long during Builder’s meeting 10th March 

Note 

3.5.5 - A museum concept plan in end of April will be needed for 
electrical and services 

AK 

3.5.6 
- Café package plans to assist EOI. Builder advised preference if 

tenants could advise changes during construction 
TPG 

3.5.7 - Advise if Chinese characters in signage AK LC 

3.5.8 - Nettie to provide signage draft end of April AK, TPG 

 - Staff room / museum / package for client. Item closed TPG 

3.6.0 PROGRESS PAYMENTS  

3.6.1 
- Second Progress Claim the 18th of February. 

 
 

3.7.0 PROGRAM  

 -   

3.8.0 EOT’s  

3.8.1 - EOT02 issued 17th March with10 days approved for Inclement 
Weather, still 5 remaining days and practical completion remains 
31st August 2026 

Note 

3.9.0 RFI’s  

 -   

3.10.0 VARIATIONS  

 -   
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 MEETING MINUTES  ACTION 

3.11.0 GENERAL BUSINESS  

 -   

3.12.0 NEXT MEETING  

3.12.1 3.30 pm Monday 27th February at TPG office Note 

 


